Volume 1 Number 29

DPW-WATER & WASTEWATER

REPORTING PERIOD: JULY 7, 2001 THROUGH JULY 20, 2001

Bureau Head: Amarjit Sokhey

Division Chief (Engineering) : Jaswant Dhupar

Division Chief (Maintenance): Warren Williams (Acting)
Division Chief (Environmental Services): Ralph Cullison

Division Chief (Wastewater Facilities): Robert Mohr
Division Chief (Construction Management): Mike Schultz (Acting)
Chief of Fisca Services: Ben Mdli

Date Appoint: 5/31/00

PERSONNEL FY2002 FY2002 FY?2001 ANNUAL BUDGET
BUDGET FILLED BUDGET % Change FY 2001 EXP TO DATE %
ADMINISTRATION 25 23 26 -3.85% ADMINISTRATION $20,084,831  $14,109,834 70%
ENGINEERING 77 71 77 0.00% ENGINEERING $4,235,399 $2,826,664 67%
MAINTENANCE 676 590 743 -9.02% MAINTENANCE $40,640,775  $33,680,306 83%
ENVIRON. SERVICES 427 342 428 -0.23% ENVIRON. SERVICES  $35,656,878  $29,171,829 82%
CONSTR. MGMT 58 51 52 11.54% CONSTR. MGMT* $0 $582,611 0%
W.W. FACILITIES 654 556 663 -1.36% REVENUE MEAS. $10,524,758 $9,475,737 90%
REVENUE MEAS. 106 90 93 13.98% W.W. FACILITIES $90,784,697  $77,794,934 86%
METER READERS 67 66 66 1.52% DEBT SERVICE $25,955,578  $23,405,132 90%
PART TIME 10 TOTAL OPERATING  $227,882,917 $191,047,047 84%
LOAN FROM 3 * 100% reimbursement by Capital.
LOAN TO 40
PERSONNEL DATA
2 WEEK PAYROLL PERIOD YEAR-TO-DATE
5/26-6/8 | 6/9-6/22 | 6/23-7/6 7/7-7120  [% CHANGE | Average| Minimum Maximum Total Periods
OVERTIME (HOURS) 6,797 5,276 6,884 6,356 (7.7%)| 7,849 5,053 25,290 227,635 29
Administration 2 9 - - - 5 - 15 142 29
Engineering - - - - - 7 - 74 215 29
Maintenance 4,816 4,021 4,635 5,254 13.4%| 5,639 3,232 23,855 163,519 29
Environ. Services 902 487 1,061 691 (34.9%) 838 327 1,903 24,301 29
W.W. Facilities 841 431 1,033 255 (75.4%) 822 255 1,717 23,025 28
Constr. Mgmt 118 190 129 77 (40.7%) 173 49 401 5,029 29
Revenue Meas. 119 139 27 81 204.5% 422 27 1,564 12,252 29
UNSCHEDULED LEAVE 259 226 252 254 0.8% 391 209 840 11,334 29
Administration - - 1 3 200.0% 1 - 6 29 29
Engineering 3 6 20 - (100.0%) 8 - 42 229 29
Maintenance 77 74 55 112 102.2% 145 55 318 4,206 29
Environ. Services 28 37 39 40 2.6% 70 25 174 2,028 29
W.W. Fecilities| 136 97 119 69 (42.1%) 144 69 272 4,036 28
Constr. Mgmt 1 1 2 3 50.0% 3 - 18 90 29
Revenue Mess. 15 12 17 28 66.7% 25 4 61 715 29
"A" TIME(MAN-DAYYS) 200 233 222 255 15.1% 404 200 746 11,320 28
Administration - - - - - 0 - 1 1 28
Engineering 9 10 9 10 100.0% 6 - 10 176 28
Maintenance 91 119 128 135 5.5% 185 45 429 5,168 28
Environ. Services 23 25 17 28 69.7% 51 17 105 1,425 28
W.W. Facilities| 77 79 65 82 26.2% 149 65 237 4,162 28
Constr. Mgmt - - - - - - - - - 28
Revenue Meas. - - 3 - (100.0%) 14 - 49 390 28
LIGHT DUTY (MAN-DAYS 196 223 205 232 13.2% 208 144 495 5,203 25]
Administration - - - - - - - - - 25
Engineering - - - - - - - - - 25
Maintenance 104 111 106 128 20.8% 109 64 237 2,737 25j
Environ. Services 18 20 18 18 - 16 - 62 390 25]
W.W. Fecilities| 74 92 81 86 6.2% 82 53 176 2,047 25j
Constr. Mgmt - - - - - - - - - 25
Revenue Mess. - - - - - 1 - 20 30 25
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Volume 1 Number 29 DPW - WATER & WASTEWATER
NALTIMORE BUREAU OF WATER AND WASTEWATER
f'”-'”_'r Employee Absentee Wor ksheet

REPORTING PERIOD: JULY 7, 2001 THROUGH JULY 20, 2001
FULL-TIME NON- X-TIME

REQUIRED SIcK ACCIDENT PERSONAL FAMILY X-
EM';E(R)'\\;IIIEES WORKDAYS | PREAPPSICK s;:lréio HANTE SICK X Pg)(;\lvAEFI’D ) i PERMISS. [ VACATION LEave |COMPTIME| " =\ | beoviss | TOTAL
Administration 23 230 1.0 3.0 - - - - - 13.0 - 1.0 1.0 - 19.0
Engineering 71 710 - - - - - - - - - - - - -
Maintenance 590 5,900 74.0 81.0 - 6.0 25.0 135.0 42.0 380.5 59.2 55.0 10.0 104.0 971.7
Environ. Services 342 3,420 475 39.0 - - 1.0 28.0 31.0 252.7 28.7 68.7 44.0 22.0 562.6
W.W. Fecilities| 556 5,560 74.5 60.4 - 3.0 5.5 82.0 56.9 496.9 54.4 27.6 18.0 27.0 906.2
Constr. Mgmt. 51 510 2.0 2.0 - - 1.0 - - 53.0 15 14.0 3.0 - 76.5
Revenue Meas. 156 1,560 54.5 7.0 - - 20.5 - 6.0 116.0 9.0 8.5 - 20.0 241.5
SUB-TOTAL 1,789 17,890 253.5 192.4 - 9.0 53.0 245.0 135.9 1,312.1 152.8 174.8 76.0 173.0 | 2,7775
Temporary Employees 10 93 - - - - - - - - - - - 5.0 5.0
TOTALS 1,799 17,983 253.5 192.4 - 9.0 53.0 245.0 135.9 1,312.1 152.8 174.8 76.0 178.0 | 2,7825

REPORTING PERIOD: JUNE 23, 2001 THROUGH JULY 6, 2001

FULL-TIME REQUIRED NON- SICK X-TIME ) A cCIDENT PERSONAL FAMILY X-

o l;f?)'\\:lllEES W O(RD’K DAvs | PREAPPSICK s;:lléio BANK SICK X ngc’)\‘\f\E% ) TIME PERMISS. | VACATION LEave  |COMPTIMEL " "C e | pepwiss | TOTAL
Administration 20 180 - 1.0 - - - - - 8.0 15 1.0 1.0 - 12.5
Engineering 70 630 10.2 19.5 - - - 9.0 0.5 78.0 6.0 - - 7.0 130.2
Maintenance 626 5,634 82.7 44.4 - - 11.0 128.0 34.0 417.8 38.7 52.5 2.0 89.0 900.1
Environ. Services 338 3,042 44.6 30.0 - - 9.0 16.5 18.5 286.8 315 46.0 41.0 13.0 536.9
W.W. Facilities| 565 5,085 76.2 98.1 - 2.0 18.8 65.0 39.3 486.7 57.8 38.4 12.0 28.0 922.3
Constr. Mgmt. 44 396 10.0 2.0 - - - - - 25.5 2.0 9.0 - 2.0 50.5
Revenue Mess. 147 1,323 54.0 9.0 - - 75 3.0 9.0 111.5 13.0 7.0 - 31.0 245.0
SUB-TOTAL 1,810 16,290 277.7 204.0 - 2.0 46.3 221.5 101.3 1,414.3 150.5 153.9 56.0 170.0 2,797.5
Temporary Employees 11 89 - - - - - - - - - - - 135 13.5
TOTALS 1,821 16,379 277.7 204.0 - 2.0 46.3 221.5 101.3 1,414.3 150.5 153.9 56.0 183.5 2,811.0

Changefrom Last Period

X Xw/

EMPLOYEES |REQU lII;E\? ;N ORK SCHgDcLéL ED ULNESDCQEC?(U ;(,:\ﬁ( SICK X UNAPII;’ROVE ACTCI',\?' ENT Pﬁ't“éf\?:zo VACATION PEFESS\'/\‘;L COMPTIME FLAE'\X'\'/‘I;( PER(I)\/I NI SSI| TOTALS

Administration 15.0% 27.8% 200.0% - - - - - 62.5%| (100.0%) - - -|  52.0%
Engineering 1.4% 12.7% (100.0%)| (100.0%) - - | (100.0%)| (100.0%)] (100.0%)] (100.0%) - -](100.0%)| " (100.0%)

Maintenance (5.8%) 4.7% (10.5%) 82.4% - 127.3% 5.5% 23.5% (8.9%) 53.0%! 4.8%]| 400.0%| 16.9% 8.0%

Environ. Services 1.2% 12.4% 6.5%|  30.0% - | (88.9%) 69.7%|  67.6%| (11.9%) (8.9%) 493%|  7.3%| 69.2%| 4.8%

W.W. Facilities| (1.6%) 9.3% (2.2%)|  (38.4%) | 50.0%| (70.7%) 26.2%|  44.8% 2.1% (5.9%) (28.1%)] 50.0%| (3.6%)] (L7%)

Constr. Mgmt. 15.9% 28.8% (80.0%) - - - - | 107.8%]  (25.0%) 55.6% (100.0%)| 51.5%

Revenue Mess. 6.1% 17.9% 0.9%| (22.2%) - | 1733% (100.0%)] (33.3%) 4.0%|  (30.8%) 21.4% | (355%)] (1.4%)

SUB-TOTAL (1.2%) 9.8% 8.7%)  (5.7%) -| 350.0% 14.5% 10.6%|  34.2% (7.2%) 15%|  13.6%| 357%| 1.8%| (0.7%)
Temporary Employees (9.1%) 4.5% - - - - - - - - - - -| (63.0%)| (63.0%)

TOTALS (1.2%) 9.8% (8.7%)|  (5.7%) -| 350.0% 14.5% 10.6%|  34.2% (7.2%) 1.5% 13.6%| 35.7%| (3.0%)| (1.0%)
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Volume 1 Number 29

CITISTAT

REPORTING PERIOD: JULY 7, 2001 THROUGH JULY 20, 2001

MAINTENANCE WORK ORDERS

DPW - WATER & WASTEWATER

2WEEK REPORTING YEAR-TO-DATE
5/26-6/8 6/9-6/22 6/23-7/6 7/7-7120 1% CHANGH Average | Minimum [Maximum Total Periods
PRIOR BACKLOG 42,560 42,498 42,480 41,923 -1.3% 49,085 31,750 68,662 | 1,423,469 29
CREATED 3,729 4,370 3,675 4,180 13.7% 4,970 2,872 24,505 144,141 29
ABATED 3,791 4,389 4,232 4,164 -1.6% 5,924 3,021 16,612 171,809 29
CURRENT BKLOG. 42,498 42,480 41,923 41,939 0.0% 48,123 32,020 68,213 | 1,395,578 29
ABATEDAYS(ALL) 62.0 75.9 70.4 58.1 -17.4% 287.1 28.1 1,290.7 7,464.7 26
ABATE DAY S (NEW) 2.0 2.0 21 23 11.2% 25 19 44 55.6 22
* (ABATE DAYS (ALL) = ABATE DATE - CREATE DATE FOR ALL WATER MAINT.,SEWER MAINT , SW MAINT. WORK ORDERS ABATED IN PERIOD)
* (ABATE DAYS (NEW) = ABATE TIME FOR WORK ORDERS ABATED AND CREATED IN THIS PERIOD
BILLING STATISTICS
2 WEEK REPORTING YEAR-TO-DATE
5/26-6/8 6/9-6/22 6/23-7/6 7/7-7/20 % CHANGH Average | Minimum |Maximum Total Periods
Space Pipes| 91 114 113 97 -14.2% 122 42 341 3,040 25
Total Accounts (*) 429,619 429,619 429,619 429,969 0.1%)| 429,146 428,439 | 429,969 | 12,445,231 29
# Delinquencies (*) 9,471 9,471 9,471 5,608 -40.8% 7,930 5,608 9,471 206,177 26
# bills mailed 88,595 70,020 57,156 60,564 6.0% 67,967 36,882 96,582 | 1,971,057 29
# shut-off notices n/a na n/a n/a 6,162 403 15,359 67,785 11
# of shut-offs 48 127 102 105 2.9% 71 - 195 2,051 29
# estimated bills (*) 21,081 21,081 21,081 14,489 -31.3% 17,702 14,489 21,081 513,351 29
New water service requests 1,241 1,138 1,321 1,272 -3.7% 1468.9 1138 1750 24972 17
# of turn off notices(**) 1,790 2,014 926 470 -49.2% 1,431 470 3,166 25,757 18
# of delinquent notices(**) 9,192 9,406 4,826 3,087 -36.0% 6,635 3,087 9,732 119,427 18

* quarterly

**Because of the Water Turnoff Program that is to be implemented on December 4, we changed the way we notify customers that they are delinquent. Prior to November
16, the delinquent notice and the turnoff notice were the same. After November 16, adelinquent notice is sent unless the account owes more that $500 and is two quarters

inarrears. Inthelatter case, aturnoff noticeis sent.

OPERATING STATISTICS

ANNUAL 1QTR 2Q0TR | 3QTR | 4QTR

FY 1009 | FY 2000 [% CHANGE| FY 2001 | FY 2001 | FY 2001 | FY2001
WATER PRODUCTION(mcf) 13,199 12,371 6.3%| 3,633 30381 3,395
WATER CONSUMPTION(mcf) 10,011 10,160 15%|  2,603.4 2,575.1 2,884
UNACCOUNTED WATER(mcf) 3,188 2,211 -30.6% 659.9 463.0 512
UNACCOUNTED WATER(%) 24.2% 17.9% -26.0% 20.2% 15.2%  15.1%
WATER MAIN - Cleaning and Lining (miles) 6.86 7.01 2.2% 9.2 33 2.89
WATER MAIN - Cleaning and Lining ($) 1,740,370] 1,579,119 -9.3%| 1,229,400.0] 627,594.0] 355,000
Sewer Collection System - Rehab or Replace ($) 3,910,909] 2,055,981 -47.4%| 633,559.0] 451,219.0] 590,000
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Volume 1 Number 3

BALTIMDRE
CITISTAT

REPORTING PERIOD: JULY 7, 2001 THROUGH JULY 20, 2001

CITISTAT

ATTENDANCE-RELATED DISCIPLINARY ACTIONS

DPW - WATER & WASTEWATER

2 WEEK REPORTING

YEAR-TO-DATE TOTALS

5/26-6/8 6/9-6/22 6/23-7/6 7/7-7/20 |% CHANGE | FY2001 | FY2002 |% CHANGE

VERBAL 22 18 14 12 -14.3% 74 12
SUPERVISORS 2 2 - s #DIV/0! 9 -

FRONT-LINE 20 16 14 12 -14.3% 69 12

WRITTEN 32 40 31 41 32.3% 128 41
SUPERVISORS| 2 4 4 - -100.0% 10.0 -

FRONT-LINE 30 36 27 41 51.9% 118.0 41.0

SUSPENSIONS 9 8 14 9 -35.7% 37.0 9.0
SUPERVISORS - 1 - s #DIV/0! 3.0 -

FRONT-LINE 9 7 14 9 -35.7% 34.0 9.0

OTHER DISCIPLINARY ACTIONS
2 WEEK REPORTING YEAR-TO-DATE TOTALS
5/26-6/8 6/9-6/22 6/23-7/6 7/7-7/20 1% CHANGE | FY2001 | FY2002 |% CHANGE

VERBAL - - - s #DIV/0! - -
SUPERVISORS| - - - - #DIV/O0! - -
FRONT-LINE - - - s #DIV/0! - -

WRITTEN 1 3 8 9 12.5% 24 9

SUPERVISORS - 1 1 2 100.0% 4.0 2.0

FRONT-LINE 1 2 7 7 0.0% 20.0 7.0

SUSPENSIONS 1 1 7 4 -42.9% 12.0 4.0
SUPERVISORS| - - - - #DIV/O0! - -

FRONT-LINE 1 1 7 4 -42.9% 12.0 4.0
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Volume 1 Number 29

BALTIMORE
CITISTAT

DPW - WATER & WASTEWATER
BUREAU OF WATER AND WASTEWATER
Meter Reader Performance Worksheet

REPORTING PERIOD: JULY 7, 2001 THROUGH JULY 20, 2001

#OF Average
FULL STAFFING FILLED REQUIRED [LOST WORK TOTAL ACCOUNTS Daily
SUPERVISOR | REQUIREMENTS| POSITIONS | WORKDAYS DAYS* | OVERTIME**| ACCOUNTS READ % COMPLETE | Readings**
Sector 1 (in-house meters) 1 2 2 20 0.0 0.0 30,957 5,502 17.77% 275
Sector 2 2 10 10 100 0.0 0.0 97,731 18,134 18.56% 181
Sector 4 3 10 10 100 1.0 0.0 94,764 18,386 19.40% 186
Sector 6 4 10 9 90 2.0 0.0 91,754 12,885 14.04% 146
Sector 8 5 10 10 100 0.0 0.0 97,817 16,811 17.19% 168
Sector 9 (Commercial) 6 4 4 40 0.0 0.0 11,334 2,298 20.28% 57
TOTALS 46.0 45.0 450 3.0 0.0 424,357 74,016 17.44% 166
*Lost Work Days has been defined to only include unscheduled sick days.
**Average Daily Readings are adjusted for Lost Work Days (unscheduled sick and X), but not for vacation, scheduled sick, and PL time.
***Qvertime hours does not include Sector Supervisors.
METER READING - DAILY AVERAGES
2WEEK PAYROLL PERIOD YEAR-TO-DATE
SUPERVISOR 5/26-6/8 6/9-6/22 6/23-7/6 7/7-7120 [% CHANGE| Average Minimum Maximum Total Periods
Sector 1 (in-house meters) 1 189 78 236 275 16.5% 181.5 0 305 3,630 20
Sector 2 2 169 113 134 181 35.1% 178.5 113 272 3,571 20
Sector 4 3 162 93 168 186 10.7% 190.2 93 310 3,804 20
Sector 6 4 172 188 156 146 -6.4% 173.3 146 199 3,466 20
Sector 8 5 157 161 141 168 19.1% 174.3 134 255 3,487 20
Sector 9 (Commercial) 6 40 41 42 57 35.7% 41.7 31 60 835 20
TOTALS Averages| 138 125 144 166 15.3% 160.5 125 199 3,210 20
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Volume 1 Number 29

HALTIMBRE
CITISTAT

CITISTAT

REPORTING PERIOD: JULY 7, 2001 THROUGH JULY 20, 2001

MAINTENANCE WORK ORDERS - break down by unit

DPW - WATER & WASTEWATER

2WEEK REPORTING

YEAR-TO-DATE

5/26-6/8 6/9-6/22 6/23-7/6 7/7-7/20 |% CHANGE | Average Minimum | Maximum Total Periods
PRIOR BACKLOG 42,560 42,498 42,480 41,923 -1.3% 49,093 32,020 68,662 [ 1,423,690 29
Meter Shop 30,930 30,506 29,612 29,219 -1.3% 32,241 13,647 41,732 934,998 29
Billing Request 399 323 244 339 38.9% 1,071 244 2,081 31,064 29
Water Maintenance 7,752 8,315 9,082 8,784 -3.3% 10,799 5,851 17,475 313,173 29
Sewer Maintenance] 2,260 2,082 2,208 2,190 -0.8% 2,797 1,238 4,114 81,122 29
Storm Water Maintenance] 1,219 1,272 1,334 1,391 4.3% 2,172 693 4,161 62,984 29
CREATED 3,729 4,370 3,675 4,180 13.7% 4,970 2,872 24,505 144,141 29
Meter Shop 894 1,016 1,143 1,395 22.0% 1,914 835 21,420 55,508 29
Billing Request 771 756 593 887 49.6% 1,000 593 1,437 29,006 29
Water Maintenance 1,525 1,721 1,424 1,322 -7.2% 1,352 882 2,709 39,201 29
Sewer Maintenance] 374 712 384 399 3.9% 574 374 888 16,659 29
Storm Water Maintenance] 165 165 131 177 35.1% 130 61 189 3,766 29
ABATED 3,791 4,389 4,232 4,164 -1.6% 5,924 3,021 16,612 171,809 29
Meter Shop 1,303 1,861 1,530 1,337 -12.6% 2,378 591 10,513 68,951 29
Billing Request 847 836 498 859 72.5% 1,029 498 1,954 29,832 29
Water Maintenance 977 1,002 1,728 1,269 -26.6% 1,660 706 6,898 48,129 29
Sewer Maintenance] 552 585 402 570 41.8% 639 360 1,590 18,543 29
Storm Water Maintenance] 112 105 74 129 74.3% 212 15 1,401 6,154 29
CURRENT BACKLOG 42,498 42,480 41,923 41,939 0.0% 48,123 32,020 68,213 [ 1,395,578 29
Meter Shop 30,506 29,612 29,219 29,271 0.2% 31,758 13,647 41,413 920,994 29
Billing Request 323 244 339 367 8.3% 1,043 244 2,081 30,241 29
Water Maintenance] 8,315 9,082 8,784 8,843 0.7% 10,493 5,851 17,335 304,311 29
Sewer Maintenance 2,082 2,208 2,190 2,019 -7.8% 2,732 1,238 4,114 79,233 29
Storm Water Maintenance] 1,272 1,334 1,391 1,439 3.5% 2,090 693 4,167 60,600 29
AVG. ABATE DAY S(all) 62.0 75.9 70.4 58.1 -17.4% 287 28 1,291 7,464 26
Water Maintenance] 26.2 25.2 20.5 23.8 15.7% 231 12 1,422 6,014 26
Sewer Maintenance 17.0 18.1 15.4 15.0 -2.9% 66 5 404 1,726 26
Storm Water Maintenance] 26.5 39.8 29.0 38.5 32.6% 235 21 1,514 6,108 26
AVG. ABATE DAY S(new) 2.0 2.0 2.1 2.3 11.2% 3 2 4 56 22
Water Maintenance 14 15 12 12 -4.9% 2 1 3 35 22
Sewer Maintenance] 04 0.3 0.4 0.4 8.1% 1 0 2 16 22
Storm Water Maintenance] 4.7 4.9 1.1 5.6 428.3% 3 - 7 59 22

* (AVG ABATE TIME (all) = ABATE DATE - CREATE DATE FOR WATER MAINT.,.SEWER MAINT , SW MAINT. WORK ORDERS ABATED IN PERIOD)

* (AVG ABATE TIME (new) = ABATE TIME FOR WORK ORDERS CREATED AND ABATED IN THIS PERIOD

Meter Shop Work Order Codes: 11,21,22,23,25,33,37,38,39

Billing Request Work Order Codes: 1-9

Water Maintenance Work Order Codes: 10,12,13,14,15,16,17,18,19,20,24,26,27,28,29,30,31,34,35,36

Sewer Maintenance Work Order Codes: 40-69

Storm Water Maintenance Work Order Codes: 70-79

Page 1




Volume 1 Number 29

BUREAU OF WATER AND WASTEWATER
PROJECT STATUSWORKSHEETS

REPORTING PERIOD: JULY 7, 2001 THROUGH JULY 20, 2001

Construction

Constr#
Schedule Project EWOs | Original |Current Auth.[ TimeUsed | Status(% Noticeto Projected
Contract Project Description StatusDays| Contract Amount Contractor's Name Engineer's Name Manager EWOs EWOs ($) (%) Duration Duration to Date Time) Status (% $) | Amount Paid to Date|  Proceed Completion
SC 7508 REHABILITATION JONES FALLSPUMPING STATION -10| $3,845,000.00|WHITING-TURNER C. C. Johnson & Malholtra 10| $120,832.60| 3.149 525| 692 649| 93.79% 77.86Y $3,087,898.01] 11-Oct-99| 11-Sep-01
SC 7515 SLUDGE PROCESSING FACILITIESAT PATAPSCO 19| $6,373,000.00| WHITING-TURNER KCI Technologies, Inc. 1 $42,434.35 0.679 720, 771 397| 51.499 39.35% $2,524,702.27| 19-Jun-00] 19-Jul-02
Johnson, Mirmiran &
SC 7522 OXYGEN REACTOR RENOVATIONS AT PATAPSCO -5 $17,272,000.00| WM SCHLOSSER Thompson 4 $55,808.58| 0.329 915 965| 593| 61.45Y 70.729 $12,254,387.09| 6-Dec-99) 1-Aug-02
BOWEN
SC 768R INFLOW REDUCTION JONES FALL SEWERSHED PILOT TEST [ $860,801.00|ENVIRONMENTAL SVCS |Rummel, Klepper & Kahl 4 $25,945.00 3.019 180| 180| 131 72.78% 50.87% $451,052.19| 12-Mar-01) 7-Sep-01
SPINIELLO
SC 8001RR _[LINING SEWERS AND DRAINSVIA C.I.P. PIPE 0] $780,850.00| CONSTRUCTION City Utility Engineering 2 $2,878.38 0.37% 365| 545| 413 75.78% 82.35Y $645,364.50] 5-Jun-00] 1-Dec-01
SC 8338 REHABILITATION DUNDALK PUMPING STATION -9 $2,816,700.00] CIANBRO CORPORATION |C. C. Johnson & Malholtra 6] $276,013.02| 9.809 455| 600| 558 93.00% 76.68% $2,371,421.31) 10-Jan-00| 5-Sep-01
Gannett Fleming, Inc.
SC8511R  |SLUDGE DEWATERING FACILITIESAT BACK RIVER -41) $15,630,000.00| WHITING-TURNER (Baltimore) 0l $0.00] 0.00% 730| 730| 292| 40.00% 12559 $1,961,024.01] 2-Oct-00| 11-Nov-02
SC 9535 REHABILITATION GRIT REMOVAL FACILITY AT BACK RIVER -8 $3,179,882.00[POOLE & KENT Sverdrup Civil 0 $0.00] 0.009 540, 540| 159| 29.449 9.87% $313,879.91 12-Feb-01| 13-Aug-02
LEACHATE POND RECONSTRUCTION QUARANTINE RD.
SW 95351 |LANDFILL -199 $1,519,872.00[V&S CONTRACTORS Salut 16| $303,000.04f  19.94% 365| 429 495| 115.38% 82.50% $1,503,942.38 13-Mar-00| 30-Nov-01
SPINIELLO
WC 1109 GUILFORD INFRASTRUCTURE REHABILITATION 0 $3,476,469.45| CONSTRUCTION City Utility Engineering 9 $60,732.55 1.75% 730 730| 544 74.529 87.87% $3,108,307.11) 24-Jan-00| 22-Jan-02
SPINIELLO
WC 1114 URGENT NEED-INFRA/REHAB [ $1,657,723.00| CONSTRUCTION City Utility Engineering 9 $32,624.13 1.979 365| 395 362 91.65% 84.15% $1,422,413.78) 24-Jul-00] 22-Aug-01
ASHBURTON WASHWATER LAKE REMOVAL/DISPOSAL CORMAN Whitman, Requart and
WC 1115 OF SOLIDS 88| $3,255,360.00 CONSTRUCTION Associates, LLP 4 $2,711,853.82] 83.30% 240 540| 341 63.15% 76.70% $4,576,796.31] 8-Aug-00] 2-Nov-01
ASHBURTON FILT PLANT-REHAB OF SEDIMENTATION
WC 5608 BASINS -11) $8,250,895.00] CIANBRO CORPORATION |George, Miles and Buhr 9 $94,020.86| 1.149 1100| 1100| 830| 75.45% 79.64Y $6,645,729.93 12-Apr-99[ 26-Apr-02
WC 6615 CROMWELL PUMPING STATION -6) $2,481,000.00| WHITING-TURNER Buchart Horn, Inc. 6] $73,025.09| 2.949 730 730| 488| 66.85% 45.85% $1,170,897.74) 20-Mar-00[ 25-Mar-02
MONTEBELLO RAW WATER DISTRIBUTION CTR Whitman, Requart and
WC 6618R _|REHABILITATION 0] $2,778,055.00[POOLE & KENT CO. Associates, LLP 9 $92,812.00| 3.349 540 540| 528 97.78% 92.05Y $2,642,688.05) 9-Feb-00| 1-Aug-01
WC 6669 REHABILITATION OF THE PRETTYBOY DAM -13) $4,191,675.00| CIANBRO CORPORATION |Rummel, Klepper & Kahl 8| $59,104.25| 1.419 730 730| 42 58.229 52.24% $2,220,600.79| 22-May-00| 3-Jun-02
ENTERPRISE
WC 8660 |ASHBURTON POWER IMPROVEMENTS -6 $973,862.50ELECTRIC. CO. Sidhu Associate, Inc. £l $57,529.80]  5.91% 365 458| 44 97.38% 87.98% $907,466.23 1-May-00] 7-Aug-01
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WHITMAN REQUARDT & ASSOC.
PROJ 618 |COMPREHENSIVE WW FAC. MASTER PLAN 88 8201 Eastern Blvd. 97570 $2,818,982.21 0 $0| 0.00%)|(Study) 1 4/16/1997| 911 11/3/2001
ON-HOLD Super
PROJ 508C|NORTH POINT ROAD RELIEF DRAIN 70 North Point Road 20374 $114,061.29 1 $50,854|  44.58%[IMT 2 9/18/1996 304 Fund
ON-HOLD for
PROJ589 |DRUID PARK RELIEF DRAIN 10 Druid Park 20326 $97,198.96) 0 $0 0.00%|A. MORTON THOMAS 4 4/21/1993 304] ROW.
PROJ635 [HERRING RUN SEWERSHED 93 Herring Run 96511 $1,693,219.52] 0l $0| 0.00%|GEORGE, MILES & BUHR (Study) [5 8/7/1996 1825  8/6/2001
RUMMEL, KLEPPER & KAHL
PROJ639 [PROJNO. 639 - JONES FALLS SEWERSHED 97 Jones Falls 97516 $2,011,340.00| 0 $0| 0.00%) (Study) 5 9/4/1996 1825  9/3/2001
96620 RUMMEL, KLEPPER & KAHL,
PROJ658 [COMP. PLAN FOR WATER FACILITIES 76 Baltimore 99658 $3,516,493.00) 1 $734,534] 20.89%|MONTGOMERY WATSON (Study) |7 5/22/1996) 2056} 1/7/2002
PROJ831 [CITY WIDE AERIAL MAPPING 7 Baltimore 00631 $2,606,382.10) 0l $0| 0.00%]|ASI / KCI JV. (Study) 9 2/28/2001] 548 8/30/2002
JOHNSON, MIRMIRAN &
PROJ 832 [MANAGEMENT OF GIS EXPANSION 26 Baltimore 00632 $1,999,998.05] 0l $0| 0.00%| THOMPSON _ (Study) 9 6/29/2000] 730  6/29/2002
96521
SC 6521 [ROADSAND STORM DRAINS 67 8201 Eastern Blvd. 00521 $436,590.58 1|  $140,014] 32.07%|ICOT, INC. 10 12/4/1996 672 ONHOLD
LOW LEVEL SEWER FACILITIESIMPROVEMENTS JOHNSON, MIRMIRAN &
SC758 |AT PWWTP 90 3501 Asiatic Avenue | 99525 $509,969.41] 0l $0| 0.00%| THOMPSON 11 9/29/1999 455 11/2/2001
SC 760 IMPROVEMENTS TO WESTERN RUN INTERCEPTOR| 90 Western Run 99560 $568,045.00 0 $0| 0.00%|REIMER MUEGGE & ASSOC 5 8/25/1999 548 2/1/2002
SC 761 REHAB OF HERRING RUN INTERCEPTOR 70 Herring Run 99561 $593,814.14 0l $0| 0.00%|URS GREINER 5 T 848  2/14/2002
PATAPSCO CHLOR/DECHLOR CONTROL
SC762 |SYSTEMS 60 3501 Asiatic Avenue | 99524 $349,885.00] 0l $0| 0.00%|SIDHU ASSOCIATES 1 T 365 1/25/2002
SC 763 PATAPSCO LAB & MAINT. SHOP IMPROVEMENTS 32 3501 Asiatic Avenue | 99586 $534,503.83 0l $0| 0.00%|CENTURY ENGINEERING 10 9/29/1999 365 10/29/2001
SC 764 HAWKINS POINT SEWERAGE STUDY 50 Hawkins Point 00564 $299,275.00 0 $0| 0.00%|DEWBERRY & DAVIS (Study) 5 HHHHHHH 456 3/9/2002
SC 766 BIDDISON RUN INTERCEPTOR REHAB 45 Biddison Ave. 00576 $330,883.00] 0l $0| 0.00%| TRANSVIRON 5 3/31/2000] 548 2/6/2002
SC 8508 [GWYNNSRUN HIGH LEVEL SEWERSHED 48 Gwynns Run 98508 $1,083,919.65| 0 $0| 0.00%|HYDER CONSULTING, INC. (Study)|5 8/5/1998] 1825 8/4/2003
SC8509 |GWYNNSFALLS SEWERSHED 85 Gwynns Falls 98509 $1,664,962.90] 0l $0| 0.00%|URS GREINER _(Study) 5 8/5/1998 1825  8/4/2003
PATAPSCO CHLOR/DECHLOR FACILITY GLYNDON ENGINEERING
SC 8524 |IMPROVEMENTS 96 3501 Asiatic Avenue | 98524 $225,891.00] 0l $0| 0.00%| TECHNOLOGY 1 5/21/1998 365 ADVERTISED
ON-HOLD For Need
SC 8545 |PATAPSCO TRUCK SCALES 54 3501 Asiatic Avenue | 98545 $139,577.00] 0l $0| 0.00%|DEWBERRY & DAVIS 8 7/29/1998 300 »
PATAPSCO LIQUID OXYGEN PLANT GLYNDON ENGINEERING
SC 8551 |[IMPROVEMENTS 100  [3501 Asiatic Avenue | 98551 $349,997.69 0l $0| 0.00%| TECHNOLOGY 11 6/24/1998 365 ADVERTISED
BACK RIVER ELECTRICAL DISTRIBUTION GLYNDON ENGINEERING
SC 9555 |[IMPROVEMENTS 95 8201 Eastern Blvd. 99555 $395,126.89 0l $0| 0.00%| TECHNOLOGY 1 5/26/1999 365 10/14/2001
ON-HOLD For
SW 6701 [WILMINGTON AVENUE BOX CULVERT 99 Wilmington Avenue 18282 $55,749.81 5 $61,422| 110.17%|STV LYONS 12 8/29/1990) 365 MDE Specs
96799 ON-HOLD ROW
SW 7720 |B & O RAILROAD RELIEF DRAIN 98 Neiman Avenue 97721 $122,525.30) 1 $27,902(  22.77%|IMT 12 1/17/1996) 730] and Funding
FAIRFIELD STORM DRAIN OUTFALL - O/C PROJ. Fairfild & Childs
SW 7745 (715 99 Street 98717 $240,104.00 0) $0| 0.00% [WALLACE, MONTGOMERY 7 7/7/1999 730| ADVERTISED
SW 7746 |WEST BRANCH MOORES RUN STORM DRAIN 99 W. Branch Mores Run| 00707 $832,228.71 0 $0 0.00%|GMB/RIEMER MUEGGE (Design Only{13 i 730 12/21/2001
SW 7749 |ARCH ST. STORM DRAIN IMPROV. - O/C PROJ. 811 89 Arch Street 00711 $197,080.70 0 $0 0.00%|GMB 13 6/29/2000 548 11/28/2001
RIDGEVIEW AVENUE STORM DRAIN - O/C PROJ.
SW 7750 [811 90 Ridgeview Avenue 00711 $20,979.16 0 $0 0.00%|GMB 13 7/10/2000 730 12/15/2001
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SW 7751 |BRIARCLIFF RD. STORM DRAIN - O/C PROJ. 811 30 Briarcliff Road 00711 $20,979.16 0 $0 0.00%|GMB 2 9/19/2000 730 12/15/2001
14387 ON-HOLD For
SW 7920 |LAKEWOOD AVENUE STORM DRAIN 91 L akewood avenue 97710 $774,694.70 7| $263,942| 34.07%|BEAVIN / DEWBERRY DAVIS 14 8/8/1990 365| Funding
9800 Loch Raven 20104
WC 1070 |LOCH RAVEN DAM REHAB 99 Drive 00649 $847,536.00 3| $1,657,942] 195.62%| GANNETT FLEMING, INC. 8 1/1/1992) 1453 9/16/2001
WC 1111 [MONTEBELLO FILTRATION IMPROVEMENTS 25 3901 Hillen Road 99312 $3,460,612.00 0| $0 0.00%|RUMMEL, KLEPPER & KAHL 7 HHHHHHH 1095 10/20/2002
SUPERVISORY CONTROL AND DATA ACQUISITION
WC 1112A |SYSTEM FOR WATER FACILITIES 39 3001 Druid Park Drive| 99602 $1,499,415.00] 0l $0| 0.00%|METCALF & EDDY 1 1/12/2000) 536 3/22/2002
SUPERVISORY CONTROL AND DATA ACQUISITION
WC 1112B |SYSTEM FOR WATER FACILITIES 39 3001 Druid Park Drive| 99603 $1,499,863.00) 0 $0| 0.00%|EMA 1 1/5/2000] 536 3/22/2002
ASHBURTON TELEMETRY, CONTROL &
WC 7607 |INSTRUMENTATION PHASE Il 90 3001 Druid Park Drive| 97607 $640,090.00] 0l $0| 0.00%|SIDHU ASSOCIATES 1 T 540  2/26/2002
WHITMAN REQUARDT & ASSOC. ON-HOLD for
WC 7611 |HILLEN/ASHBURTON 64" BYPASS MAIN 99 3001 Druid Park Drive| 95610 $1,112,627.24 0 $0| 0.00%|(UNDER WC 5610) 7 9/20/1995) 660 RO.W.
WC 8084 |MONTEBELLO LAB BUILDING 25 3901 Hillen Road 98084 $993,496.00 0l $0| 0.00%|BECK, POWELL & PARSONS 10 4/8/1998 468 1/31/2002
WC 8609 [48 INCH CATONSVILLE TRANSMISSION MAIN 55 Catonsville 98609 $314,840.00] 0| $0 0.00%|RIEMER, MUEGGE & ASSOCIATES |6 8/5/1998] 365 12/16/2001
WC 8612 |MONTEBELLO RESIDUAL DISPOSAL FACILITY 68 3901 Hillen Road 98612 $326,115.00 0l $0| 0.00%|WHITMAN REQUARDT & ASSOC. (8 5/3/1999 902 12/24/2002
WC 8613 |MONTEBELLO MAINTENANCE SHOP & STORAGE 90 3901 Hillen Road 98613 $526,633.65 0 $0| 0.00%|BUCHART-HORN 10 9/9/1998 773 12/4/2001
WC 8652 |ASHBURTON FILTRATION PLANT RENOVATION 56 3001 Druid Park Drive| 98652 $2,071,789.00] 1 $0| 0.00%|GEORGE, MILES & BUHR 8 7/23/1998 1095 9/25/2002
99613 RUSSELL CORROSION
WC 9113 [CATHODIC PROTECTION ENGINEERING 65 Batimore 00613 $659,999.69 1f  $225200 34.12%|CONSULTANTS 6 5/24/1995) 1095 10/28/2001
SUSQUEHANNA RIVER BASIN COMMISSION
- (Legd Only) 18 Susquehanna River 01601 $16,000.00 0] $0| 0.00%|JOHN J. BOLAND 3 1/3/2001 730| 1/3/2003
SUSQUEHANNA RIVER BASIN COMMISSION
- (Legd Only) 18 Susguehanna River 01602 $16,000.00f 0 $0| 0.00%|M.G. WOLMAN 3 1/10/2001 730 1/10/2003
Count: 44 $38,589,474.34 $3,161,810 11.23%
TOTAL TOTAL AVG

There are 117 ongoing tasks under On-Call Agreements varying in fee from $1,972 to $240,104.

These are listed separately.
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